


Copyright

Planning-Template.xlsx

Copyright (C) 2012-2026 Rafael Corchuelo.

In keeping with the traditional purpose of furthering education and research, it is the policy of the copyright owner to permit non-commercial use and redistribution of this software. It has been tested carefully, but it is not guaranteed for any particular purposes. The copyright owner does not offer any warranties or representations, nor do they accept any liabilities with respect to them.



Abstract

This spreadsheet is intended to facilitate planning on the tasks of your project. Please, share workgroup and closely follow the methodology taught.

	Help comments
	Enter configuration data in these cells
	Warning and error messages.
	Data computed automatically. Do not change them.
	Internal data. Do not change them.



it in your

Use this form to document the tasks that you perform in your projects. Pl

Costs

Expected:

EUR 3.411,07

Actual:

EUR 4.130,33

ORDER	ID	Type	Assignee
1	T0001/M	Management	Student 1
2	T0002/M	Management	Student 1
3	T0003/M	Management	Student 1
4	T0004/M	Management	Student 1
5	T0005/D	Development	Student 1
6	T0006/D	Development	Student 1
7	T0007/R/T0005/D	Revision	Student 3
8	T0008/M	Management	Student 1
9	T0009/M	Management	Student 1
10	T0010/M	Management	Student 1
11	T0011/D	Development	Student 1
12	T0012/D	Development	Student 4
13	T0013/D	Development	Student 5
14	T0014/D	Development	Student 2
15	T0015/D	Development	Student 3
16	T0016/M	Management	Student 1
17	T0017/M	Management	Student 1
18	T0018/D	Development	Student 1
19	T0019/M	Management	Student 1
20	T0020/R/T0018/D	Revision	Student 3
21	T0021/R/T0011/D	Revision	Student 3
22	T0022/R/T0015/D	Revision	Student 4
23	T0023/R/T0012/D	Revision	Student 1
24	T0024/R/T0014/D	Revision	Student 5
25	T0025/R/T0013/D	Revision	Student 2
26	T0026/M	Management	Student 1
27	T0027/D	Development	Student 3
28	T0028/D	Development	Student 5
29	T0029/D	Development	Student 1
30	T0030/D	Development	Student 2
31	T0031/D	Development	Student 3
32	T0032/D	Development	Student 4
33	T0033/D	Development	Student 5
34	T0034/R/T0027/D	Revision	Student 4
35	T0035/R/T0028/D	Revision	Student 1
36	T0036/R/T0033/D	Revision	Student 1

37	T0037/R/T0032/D	Revision	Student 2
38	T0038/R/T0029/D	Revision	Student 3
39	T0039/R/T0031/D	Revision	Student 4
40	T0040/R/T0030/D	Revision	Student 5
41	T0041/D	Development	Student 3
42	T0042/R/T0041/D	Revision	Student 4
43	T0043/D	Development	Student 1
44	T0044/D	Development	Student 2
45	T0045/D	Development	Student 3
46	T0046/D	Development	Student 4
47	T0047/D	Development	Student 5
48	T0048/R/T0047/D	Revision	Student 1
49	T0049/R/T0046/D	Revision	Student 2
50	T0050/R/T0043/D	Revision	Student 3
51	T0051/R/T0045/D	Revision	Student 4
52	T0052/R/T0044/D	Revision	Student 5
53	T0053/D	Development	Student 1
54	T0054/R/T0053/D	Revision	Student 3
55	T0055/D	Development	Student 1
56	T0056/D	Development	Student 2
57	T0057/D	Development	Student 3
58	T0058/D	Development	Student 4
59	T0059/D	Development	Student 5
60	T0060/R/T0059/D	Revision	Student 1
61	T0061/R/T0058/D	Revision	Student 2
62	T0062/R/T0055/D	Revision	Student 3
63	T0063/R/T0057/D	Revision	Student 4
64	T0064/R/T0056/D	Revision	Student 5
65	T0065/D	Development	Student 1
66	T0066/D	Development	Student 2
67	T0067/D	Development	Student 3
68	T0068/D	Development	Student 4
69	T0069/D	Development	Student 5
70	T0070/R/T0069/D	Revision	Student 1
71	T0071/R/T0068/D	Revision	Student 2
72	T0072/R/T0065/D	Revision	Student 3
73	T0073/R/T0067/D	Revision	Student 4
74	T0074/R/T0066/D	Revision	Student 5
75	T0075/D	Development	Student 1
76	T0076/D	Development	Student 2
77	T0077/D	Development	Student 3
78	T0078/D	Development	Student 4
79	T0079/D	Development	Student 5
80	T0080/R/T0079/D	Revision	Student 1
81	T0081/R/T0078/D	Revision	Student 2
82	T0082/R/T0075/D	Revision	Student 3

83	T0083/R/T0077/D	Revision	Student 4
84	T0084/R/T0076/D	Revision	Student 5
85	T0085/M	Management	Student 1
86	T0086/O	Other	Student 2
87			
88			
89			
90			
91			
92			
93			
94			
95			
96			
97			
98			
99			
100			
101			
102			
103			

ease, review the colour code in the "Abstract" sheet. In the exceptional case that you need to perform

Role	Activity	Parent	Execution Start moment
Manager	Make plans		03/02/2026 8:30
Manager	Write report		03/02/2026 12:30
Manager	Initialise repository		03/02/2026 10:00
Manager	Other (Describe)		03/02/2026 10:15
Developer	Create dev. config.		05/02/2026 12:00
Developer	Customise the starter		08/02/2026 9:00
Tester	Check task	T0005/D	08/02/2026 14:30
Manager	Write report		08/02/2026 20:45
Manager	Make plans		08/02/2026 22:00
Manager	Make plans		12/02/2026 16:20
Developer	Implement feature		14/02/2026 10:00
Developer	Implement feature		15/02/2026 10:00
Developer	Implement feature		12/02/2026 10:00
Developer	Implement feature		15/02/2026 18:00
Developer	Implement feature		15/02/2026 10:00
Manager	Write report		15/02/2026 18:00
Manager	Make re-plannings		13/02/2026 0:00
Developer	Create dev. config.		13/02/2026 0:10
Manager	Make plans		16/02/2026 0:00
Tester	Check task	T0018/D	13/02/2026 12:00
Tester	Check task	T0011/D	14/02/2026 17:00
Tester	Check task	T0015/D	15/02/2026 13:00
Tester	Check task	T0012/D	15/02/2026 17:50
Tester	Check task	T0014/D	15/02/2026 21:30
Tester	Check task	T0013/D	16/02/2026 9:30
Manager	Make plans		19/02/2026 16:40
Developer	Implement feature		22/02/2026 18:00
Developer	Implement feature		20/02/2026 17:00
Developer	Implement feature		21/02/2026 10:00
Developer	Implement feature		22/02/2026 17:00
Developer	Implement feature		22/02/2026 17:00
Developer	Implement feature		22/02/2026 17:00
Developer	Implement feature		22/02/2026 17:00
Tester	Check task	T0027/D	23/02/2026 10:05
Tester	Check task	T0028/D	22/02/2026 19:00
Tester	Check task	T0033/D	22/02/2026 20:00

Tester	Check task	T0032/D	22/02/2026 20:00
Tester	Check task	T0029/D	22/02/2026 20:00
Tester	Check task	T0031/D	22/02/2026 20:00
Tester	Check task	T0030/D	23/02/2026 20:00
Developer	Implement feature		23/02/2026 8:50
Tester	Check task	T0041/D	23/02/2026 9:00
Developer	Implement feature		27/02/2026 19:00
Developer	Implement feature		01/03/2026 19:00
Developer	Implement feature		01/03/2026 16:30
Developer	Implement feature		01/03/2026 16:00
Developer	Implement feature		05/03/2026 11:30
Tester	Check task	T0047/D	05/03/2026 17:50
Tester	Check task	T0046/D	02/03/2026 18:00
Tester	Check task	T0043/D	01/03/2026 18:00
Tester	Check task	T0045/D	02/03/2026 18:00
Tester	Check task	T0044/D	05/03/2026 10:40
Developer	Create dev. config.		05/03/2026 12:30
Tester	Check task	T0053/D	05/03/2026 13:15
Developer	Implement feature		07/03/2026 19:30
Developer	Implement feature		08/03/2026 18:30
Developer	Implement feature		08/03/2026 12:00
Developer	Implement feature		08/03/2026 12:00
Developer	Implement feature		16/03/2026 11:50
Tester	Check task	T0059/D	16/03/2026 18:00
Tester	Check task	T0058/D	14/03/2026 12:00
Tester	Check task	T0055/D	13/03/2026 11:40
Tester	Check task	T0057/D	13/03/2026 10:40
Tester	Check task	T0056/D	15/03/2026 21:20
Developer	Implement feature		15/03/2026 11:05
Developer	Implement feature		15/03/2026 16:00
Developer	Implement feature		13/03/2026 16:30
Developer	Implement feature		14/03/2026 19:30
Developer	Implement feature		17/03/2026 11:40
Tester	Check task	T0069/D	18/03/2026 15:00
Tester	Check task	T0068/D	14/03/2026 20:40
Tester	Check task	T0065/D	15/03/2026 16:40
Tester	Check task	T0067/D	15/03/2026 16:40
Tester	Check task	T0066/D	16/03/2026 11:25
Developer	Implement feature		14/03/2026 14:00
Developer	Implement feature		15/03/2026 19:00
Developer	Implement feature		13/03/2026 19:30
Developer	Implement feature		15/03/2026 15:00
Developer	Implement feature		18/03/2026 18:40
Tester	Check task	T0079/D	19/03/2026 17:50
Tester	Check task	T0078/D	18/03/2026 18:00
Tester	Check task	T0075/D	19/03/2026 10:40

[illegible]

Deliverable D01

orm more tasks than expected, add them at the end.

n period	End moment	Status	Workload (in hours)	
			Expected	Actual
03/02/2026 10:00	Completed		2,00	1,50
04/02/2026 14:30	Completed		3,00	4,00
03/02/2026 10:15	Completed		0,25	0,25
03/02/2026 10:30	Completed		0,25	0,25
05/02/2026 12:30	Completed		0,50	0,50
08/02/2026 14:15	Completed		3,00	2,00
08/02/2026 14:45	Completed		0,50	0,25
08/02/2026 22:00	Completed		1,00	1,25
08/02/2026 22:05	Completed		0,08	0,08
12/02/2026 16:30	Completed		0,17	0,17
14/02/2026 13:53	Completed		3,00	3,00
15/02/2026 13:30	Completed		3,00	3,00
12/02/2026 13:00	Completed		3,00	3,00
15/02/2026 21:15	Completed		3,00	3,00
15/02/2026 13:45	Completed		3,00	3,00
15/02/2026 21:00	Completed		2,00	2,50
13/02/2026 0:10	Completed		0,17	0,17
13/02/2026 0:50	Completed		0,33	0,67
16/02/2026 0:10	Completed		0,17	0,17
13/02/2026 12:10	Completed		0,17	0,17
14/02/2026 18:00	Completed		0,17	1,00
15/02/2026 13:10	Completed		0,17	0,17
15/02/2026 18:00	Completed		0,17	0,17
15/02/2026 22:00	Completed		0,17	0,50
16/02/2026 9:40	Completed		0,17	0,17
19/02/2026 16:55	Completed		0,17	0,25
23/02/2026 10:00	Completed		1,00	2,50
23/02/2026 8:30	Completed		2,00	2,00
21/02/2026 16:15	Completed		5,00	6,00
22/02/2026 20:00	Completed		5,00	6,00
22/02/2026 20:00	Completed		5,00	6,00
22/02/2026 20:00	Completed		5,00	6,00
22/02/2026 20:00	Completed		5,00	6,00
23/02/2026 10:10	Completed		0,17	0,08
22/02/2026 19:10	Completed		0,17	0,17
22/02/2026 20:10	Completed		0,33	0,17

22/02/2026 20:10	Completed	0,33	0,17
22/02/2026 20:10	Completed	0,33	0,17
22/02/2026 20:10	Completed	0,33	0,17
22/02/2026 20:10	Completed	0,33	0,17
23/02/2026 9:00	Completed	0,17	0,17
23/02/2026 9:10	Completed	0,08	0,08
28/02/2026 0:00	Completed	3,00	5,00
14/03/2026 18:00	Completed	3,00	3,00
10/03/2026 19:00	Completed	3,00	5,00
14/03/2026 14:00	Completed	3,00	5,00
16/03/2026 9:30	Completed	3,00	5,00
05/03/2026 18:05	Completed	0,08	0,25
02/03/2026 18:10	Completed	0,08	0,08
01/03/2026 18:06	Completed	0,08	0,08
02/03/2026 18:10	Completed	0,08	0,08
05/03/2026 11:10	Completed	1,00	0,50
05/03/2026 13:10	Completed	0,50	0,67
05/03/2026 13:20	Completed	0,08	0,08
07/03/2026 23:50	Completed	3,00	3,50
15/03/2026 16:00	Completed	3,00	3,00
13/03/2026 17:22	Completed	3,00	4,00
14/03/2026 16:46	Completed	3,00	4,00
18/03/2026 15:00	Completed	3,00	4,00
16/03/2026 18:05	Completed	0,08	0,08
14/03/2026 12:10	Completed	0,08	0,08
13/03/2026 11:50	Completed	0,08	0,08
13/03/2026 10:50	Completed	0,08	0,08
15/03/2026 21:50	Completed	0,33	0,50
15/03/2026 14:00	Completed	3,00	2,00
15/03/2026 18:40	Completed	3,00	3,00
13/03/2026 18:45	Completed	3,00	2,00
14/03/2026 20:30	Completed	3,00	1,00
18/03/2026 17:40	Completed	3,00	1,00
18/03/2026 15:05	Completed	0,08	0,08
14/03/2026 20:45	Completed	0,08	0,08
15/03/2026 16:50	Completed	0,08	0,08
15/03/2026 16:50	Completed	0,08	0,08
16/03/2026 11:40	Completed	0,50	0,25
15/03/2026 1:00	Completed	4,00	10,00
19/03/2026 18:00	Completed	4,00	4,00
17/03/2026 17:30	Completed	4,00	10,00
15/03/2026 19:19	Completed	4,00	4,50
19/03/2026 18:50	Completed	4,00	5,00
19/03/2026 18:00	Completed	0,17	0,17
18/03/2026 18:10	Completed	0,17	0,17
19/03/2026 10:50	Completed	0,17	0,17

[illegible]



Costs (in EUR)	
Expected	Actual
EUR 100,00	EUR 75,00
EUR 150,00	EUR 200,00
EUR 12,50	EUR 12,50
EUR 12,50	EUR 12,50
EUR 12,50	EUR 12,50
EUR 75,00	EUR 50,00
EUR 15,00	EUR 7,50
EUR 50,00	EUR 62,50
EUR 4,17	EUR 4,17
EUR 8,33	EUR 8,33
EUR 75,00	EUR 75,00
EUR 75,00	EUR 75,00
EUR 75,00	EUR 75,00
EUR 75,00	EUR 75,00
EUR 75,00	EUR 75,00
EUR 100,00	EUR 125,00
EUR 8,33	EUR 8,33
EUR 8,33	EUR 16,67
EUR 8,33	EUR 8,33
EUR 5,00	EUR 5,00
EUR 5,00	EUR 30,00
EUR 5,00	EUR 5,00
EUR 5,00	EUR 5,00
EUR 5,00	EUR 15,00
EUR 5,00	EUR 5,00
EUR 8,33	EUR 12,50
EUR 25,00	EUR 62,50
EUR 50,00	EUR 50,00
EUR 125,00	EUR 150,00
EUR 125,00	EUR 150,00
EUR 125,00	EUR 150,00
EUR 125,00	EUR 150,00
EUR 125,00	EUR 150,00
EUR 5,00	EUR 2,50
EUR 5,00	EUR 5,00
EUR 10,00	EUR 5,00

EUR 10,00	EUR 5,00
EUR 10,00	EUR 5,00
EUR 10,00	EUR 5,00
EUR 10,00	EUR 5,00
EUR 4,17	EUR 4,17
EUR 2,50	EUR 2,50
EUR 75,00	EUR 125,00
EUR 75,00	EUR 75,00
EUR 75,00	EUR 125,00
EUR 75,00	EUR 125,00
EUR 75,00	EUR 125,00
EUR 2,50	EUR 7,50
EUR 2,40	EUR 2,40
EUR 2,50	EUR 2,50
EUR 2,40	EUR 2,40
EUR 30,00	EUR 15,00
EUR 12,50	EUR 16,67
EUR 2,50	EUR 2,50
EUR 75,00	EUR 87,50
EUR 75,00	EUR 75,00
EUR 75,00	EUR 100,00
EUR 75,00	EUR 100,00
EUR 75,00	EUR 100,00
EUR 2,50	EUR 2,50
EUR 2,40	EUR 2,40
EUR 2,50	EUR 2,50
EUR 2,40	EUR 2,40
EUR 9,90	EUR 15,00
EUR 75,00	EUR 50,00
EUR 75,00	EUR 75,00
EUR 75,00	EUR 50,00
EUR 75,00	EUR 25,00
EUR 75,00	EUR 25,00
EUR 2,50	EUR 2,50
EUR 2,40	EUR 2,40
EUR 2,50	EUR 2,50
EUR 2,40	EUR 2,40
EUR 15,00	EUR 7,50
EUR 100,00	EUR 250,00
EUR 100,00	EUR 100,00
EUR 100,00	EUR 250,00
EUR 100,00	EUR 112,50
EUR 100,00	EUR 125,00
EUR 5,00	EUR 5,00
EUR 5,10	EUR 5,10
EUR 5,00	EUR 5,00

[illegible]

Description

Realizar el primer reparto de tareas referidas al Requisito Cero.

Realizar el chartering report.

Inicializar el repositorio en GitHub.

Rellenar el formulario de identificación.

Instanciar el proyecto base "Hello-World" como "Acme-Starters-C"

Personalizar el proyecto con las tareas que vienen descritas en la presetación S03.

Revisar tarea.

Añadir apartados faltantes al chartering report.

Actualizar planificación.

Actulizar planificación.

Implementar requisito S1/1 sin validaciones personalizadas ni adicionales.

Implementar requisito S4/1 sin validaciones personalizadas ni adicionales.

Implementar requisito S5/1 sin validaciones personalizadas ni adicionales.

Implementar requisito S2/1 sin validaciones personalizadas ni adicionales.

Implementar requisito S3/1 sin validaciones personalizadas ni adicionales.

Modificar chartering report.

Realizar re-planificación

Actualizar Acme-Framework a la versión 26.2.0

Actulizar planificación.

Revisar tarea.

Revisar tarea.

Revisar tarea.

Revisar tarea.

Revisar tarea.

Revisar tarea.

Actualizar planificación.

Crear datos de prueba para crear 2 cuentas de administrador.

Implementar restricciones esbozadas en el archivo 'Model-CG.ufx'

Implementar requisito S1/1 al completo.

Implementar requisito S2/1 al completo.

Implementar requisito S3/1 al completo.

Implementar requisito S4/1 al completo.

Implementar requisito S5/1 al completo.

Revisar tarea.

Revisar tarea.

Revisar tarea.

Revisar tarea.
Revisar tarea.
Revisar tarea.
Revisar tarea.
Modificar tipo Moment por Date en todas las entidades.
Revisar tarea.
Crear sample y errata data para las entidades del requisito S1/1
Crear sample y errata data para las entidades del requisito S2/1
Crear sample y errata data para las entidades del requisito S3/1
Crear sample y errata data para las entidades del requisito S4/1
Crear sample y errata data para las entidades del requisito S5/1
Revisar tarea.
Revisar tarea.
Revisar tarea.
Revisar tarea.
Revisar tarea.
Actualizar Acme-Framework a la versión 26.3.0
Revisar tarea.
Implementar requisito S1/2
Implementar requisito S2/2
Implementar requisito S3/2
Implementar requisito S4/2
Implementar requisito S5/2
Revisar tarea.
Revisar tarea.
Revisar tarea.
Revisar tarea.
Revisar tarea.
Implementar requisito S1/3
Implementar requisito S2/3
Implementar requisito S3/3
Implementar requisito S4/3
Implementar requisito S5/3
Revisar tarea.
Revisar tarea.
Revisar tarea.
Revisar tarea.
Revisar tarea.
Implementar requisito S1/4
Implementar requisito S2/4
Implementar requisito S3/4
Implementar requisito S4/4
Implementar requisito S5/4
Revisar tarea.
Revisar tarea.
Revisar tarea.

Revisar tarea.

Revisar tarea.

Actualizar planificación.

Realizar entrega del proyecto versión C

[illegible]

Use this form to document the tasks that you perform in your projects. Pl

Costs

Expected:

EUR 1.340,00

Actual:

EUR 1.665,00

ORDER	ID	Type	Assignee
1	T0001/M	Management	Student 3
2	T0002/O	Other	Student 2
3	T0003/O	Other	Student 4
4	T0004/O	Other	Student 2
5	T0005/M	Management	Student 3
6	T0006/D	Development	Student 3
7	T0007/D	Development	Student 3
8	T0008/D	Development	Student 2
9	T0009/D	Development	Student 4
10	T0010/D	Development	
11	T0011/D	Development	
12	T0012/R/T0006/D	Revision	Student 4
13	T0013/R/T0007/D	Revision	Student 2
14	T0014/R/T0008/D	Revision	Student 4
15	T0015/R/T0009/D	Revision	Student 3
16	T0016/R/T0010/D	Revision	Student 4
17	T0017/R/T0011/D	Revision	Student 4
18	T0018/D	Development	Student 2
19	T0019/D	Development	Student 3
20	T0020/D	Development	Student 3
21	T0021/R/T0018/D	Revision	Student 2
22	T0022/R/T0019/D	Revision	Student 4
23	T0023/R/T0020/D	Revision	Student 3
24	T0024/D	Development	Student 4
25	T0025/D	Development	Student 3
26	T0026/D	Development	Student 2
27	T0027/R/T0024/D	Revision	Student 3
28	T0028/R/T0025/D	Revision	Student 4
29	T0029/R/T0026/D	Revision	Student 3
30	T0030/D	Development	Student 2
31	T0031/D	Development	Student 2
32	T0032/D	Development	Student 3
33	T0033/R/T0030/D	Revision	Student 3
34	T0034/R/T0031/D	Revision	Student 3
35	T0035/R/T0032/D	Revision	Student 4
36	T0036/D	Development	Student 3
37	T0037/D	Development	Student 4


38	T0038/D	Development	Student 4
39	T0039/D	Development	Student 4
40	T0040/D	Development	Student 2
41	T0041/D	Development	Student 3
42	T0042/D	Development	Student 4
43	T0043/D	Development	Student 3
44	T0044/D	Development	Student 2
45	T0045/D	Development	Student 2
46	T0046/D	Development	Student 3
47	T0047/D	Development	Student 2
48	T0048/D	Development	Student 3
49	T0049/D	Development	Student 4
50	T0050/M	Management	Student 3
51			
52			
53			
54			
55			
56			
57			
58			
59			
60			
61			
62			
63			
64			
65			
66			
67			
68			
69			
70			
71			
72			
73			
74			
75			
76			
77			
78			
79			
80			
81			
82			

83		
84		
85		
86		
87		
88		
89		
90		
91		
92		
93		
94		
95		
96		
97		
98		
99		
100		

ease, review the colour code in the "Abstract" sheet. In the exceptional case that you need to perform

Role	Activity	Parent	Execution
			Start moment
Manager	Make plans		17/04/2026 8:30
Analyst	Define features		19/04/2026 12:00
Analyst	Create domain model		19/04/2026 15:00
Analyst	Elicit requirements		19/04/2026 12:00
Manager	Initialise repository		19/04/2026 17:00
Developer	Implement feature		24/04/2026 11:42
Developer	Implement feature		24/04/2026 12:32
Developer	Implement feature		30/04/2026 19:50
Developer	Implement feature		24/04/2026 19:00
Developer	Implement feature		
Developer	Implement feature		
Tester	Check task	T0006/D	24/04/2026 19:00
Tester	Check task	T0007/D	24/04/2026 13:40
Tester	Check task	T0008/D	24/04/2026 13:00
Tester	Check task	T0009/D	01/05/2026 19:10
Tester	Check task	T0010/D	01/05/2026 19:00
Tester	Check task	T0011/D	01/05/2026 19:00
Developer	Implement feature		02/05/2026 10:50
Developer	Implement feature		03/05/2026 19:57
Developer	Implement feature		29/04/2026 17:28
Tester	Check task	T0018/D	03/05/2026 13:00
Tester	Check task	T0019/D	01/05/2026 18:00
Tester	Check task	T0020/D	01/05/2026 15:00
Developer	Implement feature		02/05/2026 15:00
Developer	Implement feature		01/05/2026 19:17
Developer	Implement feature		03/05/2026 17:40
Tester	Check task	T0024/D	03/05/2026 19:20
Tester	Check task	T0025/D	03/05/2026 21:00
Tester	Check task	T0026/D	04/05/2026 20:00
Developer	Implement feature		06/05/2026 18:30
Developer	Implement feature		04/05/2026 20:00
Developer	Implement feature		03/05/2026 17:39
Tester	Check task	T0030/D	06/05/2026 18:30
Tester	Check task	T0031/D	06/05/2026 20:00
Tester	Check task	T0032/D	06/05/2026 21:00
Developer	Implement feature		03/05/2026 18:20
Developer	Implement feature		03/05/2026 15:00

[illegible]




Deliverable D02

orm more tasks than expected, add them at the end.

n period	End moment	Status	Workload (in hours)	
			Expected	Actual
17/04/2026 12:30	Completed		0,50	1,00
19/04/2026 12:30	Completed		0,50	0,50
08/05/2026 16:25	Completed		1,00	1,00
19/04/2026 12:30	Completed		0,50	0,50
19/04/2026 18:22	Completed		1,00	1,00
24/04/2026 12:30	Completed		0,50	0,50
24/04/2026 13:35	Completed		1,00	1,00
30/04/2026 21:02	Completed		0,70	1,00
24/04/2026 21:00	Completed		0,70	1,20
			1,00	
			1,00	
24/04/2026 19:02	Completed		0,20	0,20
24/04/2026 13:45	Completed		0,20	0,20
24/04/2026 13:02	Completed		0,20	0,20
01/05/2026 19:13	Completed		0,20	0,20
01/05/2026 19:02	Completed		0,20	0,20
01/05/2026 19:00	Completed		0,20	0,20
02/05/2026 11:49	Completed		0,70	0,70
03/05/2026 20:13	Completed		2,00	0,20
06/05/2026 10:08	Completed		2,00	3,50
03/05/2026 13:01	Completed		0,20	0,20
01/05/2026 18:02	Completed		0,20	0,20
01/05/2026 15:01	Completed		0,20	0,20
02/05/2026 18:00	Completed		4,00	3,00
06/05/2026 21:37	Completed		2,00	5,00
03/05/2026 20:32	Completed		2,00	3,00
03/05/2026 19:22	Completed		0,20	0,20
03/05/2026 21:02	Completed		0,20	0,20
04/05/2026 20:02	Completed		0,20	0,20
06/05/2026 19:00	Completed		2,00	0,50
06/05/2026 17:00	Completed		2,00	4,00
04/05/2026 9:54	Completed		1,00	2,00
06/05/2026 18:32	Completed		0,20	0,20
06/05/2026 20:02	Completed		0,20	0,20
06/05/2026 21:02	Completed		0,20	0,20
04/05/2026 15:20	Completed		2,00	2,00
04/05/2026 18:00	Completed		2,00	2,00

[illegible]





Costs (in EUR)	
Expected	Actual
EUR 25,00	EUR 50,00
EUR 20,00	EUR 20,00
EUR 40,00	EUR 40,00
EUR 20,00	EUR 20,00
EUR 50,00	EUR 50,00
EUR 12,50	EUR 12,50
EUR 25,00	EUR 25,00
EUR 17,50	EUR 25,00
EUR 17,50	EUR 30,00
EUR 25,00	
EUR 25,00	
EUR 6,00	EUR 6,00
EUR 6,00	EUR 6,00
EUR 6,00	EUR 6,00
EUR 6,00	EUR 6,00
EUR 6,00	EUR 6,00
EUR 6,00	EUR 6,00
EUR 17,50	EUR 17,50
EUR 50,00	EUR 5,00
EUR 50,00	EUR 87,50
EUR 6,00	EUR 6,00
EUR 6,00	EUR 6,00
EUR 6,00	EUR 6,00
EUR 100,00	EUR 125,00
EUR 50,00	EUR 125,00
EUR 50,00	EUR 75,00
EUR 6,00	EUR 6,00
EUR 6,00	EUR 6,00
EUR 6,00	EUR 6,00
EUR 50,00	EUR 12,50
EUR 50,00	EUR 100,00
EUR 25,00	EUR 50,00
EUR 6,00	EUR 6,00
EUR 6,00	EUR 6,00
EUR 6,00	EUR 6,00
EUR 50,00	EUR 50,00
EUR 50,00	EUR 50,00

[illegible]



Description

Actualizar planificación

Definir los características a implementar

Terminar de completar y perfeccionar el modelo de datos

Agrupar los requisitos en su documento correspondiente

Implementar el nuevo repositorio en Github

Implementar rol Manager y member

Implemetar entidad Project con su validador

sample data de Project

Implementar visualización proyectos con rol Any

errata de project (TAREA CANCELADA POR NO NECESARIA)

errata de manager (TAREA CANCELADA POR NO NECESARIA)

Revisar tarea

Revisar tarea

Revisar tarea

Revisar tarea

Revisar tarea

Revisar tarea

Implementar entidad Baner y funcionalidad

sample data de Manager y componentes

Implementar listado y form de proyectos siendo Manager (+ listado de miembros)

Revisar tarea

Revisar tarea

Revisar tarea

Implementar Authenticated de manager y become manager

Implementar funcionalidad de selección de miembros

Implementar listado de mis proyectos siendo los roles Fundraiser, Inventor, Spokesperson , auditor y sponsor

Revisar tarea

Revisar tarea

Revisar tarea

Actualizar el listado de proyectos de miembros

Implementar funcionalidad de añadir reports y audits

Implementar Form de Manager y projects

Revisar tarea

Revisar tarea

Revisar tarea

Implementar listado de strategies, inventions, campaigns en el form del project siendo miembro

Implementar create, update, delete y publish de un proyecto

Implementar listado de strategies, inventions, campaigns en any

Implementar forms de campaigns... de member

Implementar funcionalidad de añadir invenciones, campañas y estrategias

Form de cada miembro

Show de inventor, spokesperson y fundraiser con sus forms

Arreglar fallo desasignar report y sponsoship

listado de members en any

arreglo fallos revisión 1


arreglo fallo show componente siendo manager

Tests hacking

Legal test

Tests

Subir documentos






Use this form to document the tasks that you perform in your projects. Pl


Costs	Expected:	EUR 0,00
	Actual:	EUR 0,00

ORDER	ID	Type	Assignee
1			
2			
3			
4			
5			
6			
7			
8			
9			
10			
11			
12			
13			
14			
15			
16			
17			
18			
19			
20			
21			
22			
23			
24			
25			
26			
27			
28			
29			
30			
31			
32			
33			
34			
35			
36			

37		
38		
39		
40		
41		
42		
43		
44		
45		
46		
47		
48		
49		
50		
51		
52		
53		
54		
55		
56		
57		
58		
59		
60		
61		
62		
63		
64		
65		
66		
67		
68		
69		
70		
71		
72		
73		
74		
75		
76		
77		
78		
79		
80		
81		

82		
83		
84		
85		
86		
87		
88		
89		
90		
91		
92		
93		
94		
95		
96		
97		
98		
99		
100		








Deliverable D03

form more tasks than expected, add them at the end.


[illegible]














This sheet contains internal data that are used elsewhere to perform some checks and

Prospective assignees
Student 1
Student 2
Student 3
Student 4
Student 5
ALL

Statuses
Planned
Ongoing
Finished

Moments
01/01/2025 0:00
2100/31/12 23:59:59

Roles	Cost	Tasks...
Student	0	Attend lecture
Manager	50	Make plans
Analyst	40	Elicit requirements
Developer	25	Create dev. config.
Tester	30	Check deliverable
Operator	30	Prepare dep. platf.
Other	10	Other (Describe)

Task types	Key
Management	M
Development	D
QA	QA
Revision	R
Other	O

Internal data

d computations. Please, do not modify it at all.



Study and train	Attend work meeting	Other (Describe)
Make re-plannings	Initialise repository	Supervise task
Define features	Create domain model	Write report
Customise the starter	Implement feature	Test feature informally
Check task	Test feature formally	Test performance formally
Package deliverable	Upload deliverable	Deploy application





Write report	Other (Describe)	
Other (Describe)		
Write report	Other (Describe)	
Write report	Other (Describe)	
Keep application running	Write report	Other (Describe)

